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ESTIMATE RUN 06/02/2021

ESTIMATE SUMMARY 13:41:57

CONTID: C22188         ESTIMATE NO: 0002 PROG 2005

PCN: 22188-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 WEST CABLE RAIL NEAR PEN PERCENT TIME:

PROJECT NO: FSA0503-094                   

US 50 WEST CABLE RAIL NEAR PEN

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT

CONTRACTOR:

Siete, Inc. PAY PERIOD ENDING

8155 Park Rd DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Rye CO 81069     (719)307-3700 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,969,229.02 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,790,122.00 NON-PARTICIPATING 228,909.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,542.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.36

WORK DAYS

WORK DAYS

15.30%

1,667,948.52

228,909.00

228,909.00

224,366.73

$

$

$

$

32,500.00

268,780.50

301,280.50

0.00

301,280.50

-6,713.42

0.00

294,567.08

0.00

AMOUNT DUE 294,567.08 224,366.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,366.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/16/2021

04/26/2021

05/31/2021

02/18/2021

03/03/2021

03/16/2021

03/16/2021
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

30,000.001.000

30,000.00

1.000

L S 

30,000.00000

0010 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

7.000

LF  

113.00000

0015 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

500.00000

0020 Removal of Barricade 0.000

0.000

202-00070  
 

0.000.000

0.00

2.000

EACH

300.00000

0025 Removal of Delineator 0.000

52.000

202-00090  
 

780.0052.000

780.00

65.000

EACH

15.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

125.00000

0035 Unclassified Excavation (Complete In Place) 0.000

4,224.000

203-00010  
 

97,152.004,224.000

97,152.00

6,354.000

CY  

23.00000

0040 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

90.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

80.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

80.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

150.000

HOUR

150.00000
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping 0.000

0.000

203-01620  
 

0.000.000

0.00

80.000

HOUR

145.00000

0065 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

4,007.000

CY  

10.00000

0070 *Erosion Log Type 1 (12 Inch) 2,000.000

160.000

208-00002  
 

9,504.002,160.000

704.00

3,030.000

LF  

4.40000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

5.000

EACH

2,500.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

5.000

EACH

2,500.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

38.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

108.00000

0095 Erosion Control Management 1.000

3.000

208-00207  
 

300.004.000

225.00

110.000

DAY 

75.00000

0100 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

7.000

EACH

450.00000

0110 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

1,500.00000
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.300

ACRE

700.00000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

7.300

ACRE

2,500.00000

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

7.300

ACRE

700.00000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

730.000

LB  

2.55000

0140 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000.000

0.00

2,550.000

SY  

2.30000

0145 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

2,050.000

SY  

1.25000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

5,202.000

TON 

18.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

2,744.000

TON 

115.00000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

51.000

GAL 

10.00000

0165 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

56.000

SY  

10.00000
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

28.000

CY  

200.00000

0175 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

67.000

LF  

300.00000

0180 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

9.000

EACH

1,500.00000

0185 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0190 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

17,962.000

LF  

22.00000

0195 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

18.000

EACH

4,000.00000

0200 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

33.000

EACH

35.00000

0205 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

18.000

EACH

45.00000

0210 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

14.000

EACH

55.00000

0215 *Construction Surveying 0.920

0.000

625-00000  
 

13,800.000.920

0.00

1.000

L S 

15,000.00000

0220 *Mobilization 0.000

0.500

626-00000  
 

77,500.000.500

77,500.00

1.000

L S 

155,000.00000
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Public Information Management (Tier III) 15.000

21.000

626-01113  
 

2,088.0036.000

1,218.00

166.000

DAY 

58.00000

0230 *Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

780.000

HOUR

125.00000

0235 *Traffic Control Inspection 10.000

14.000

630-00007  
 

3,144.0024.000

1,834.00

52.000

DAY 

131.00000

0240 *Traffic Control Management 5.000

8.000

630-00012  
 

13,325.0013.000

8,200.00

110.000

DAY 

1,025.00000

0245 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

210.002.000

0.00

10.000

EACH

105.00000

0250 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

22.00000

0255 *Construction Traffic Sign (Panel Size A) 4.000

3.000

630-80341  
 

119.007.000

51.00

14.000

EACH

17.00000

0260 *Construction Traffic Sign (Panel Size B) 17.000

10.000

630-80342  
 

1,431.0027.000

530.00

54.000

EACH

53.00000

0265 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

190.00000

0270 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

7,000.001.000

0.00

2.000

EACH

7,000.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.500

630-80358  
 

2,000.001.000

1,000.00

2.000

EACH

2,000.00000
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drum Channelizing Device (With Light) (Flashing) 7.500

65.000

630-80363  
 

797.5072.500

715.00

474.000

EACH

11.00000

0285 *Traffic Cone 70.000

0.000

630-80380  
 

630.0070.000

0.00

200.000

EACH

9.00000

0290 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

25.000

EACH

17.00000

0295 *Mobile Attenuator 0.000

1.000

630-85020  
 

9,000.001.000

9,000.00

2.000

EACH

9,000.00000

0300 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0305 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,500.000

F A 

1.00000

0310 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000

0315 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0320 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 268,780.50228,909.001,934,229.02CURRENT AMT0200 $ $ $
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PCN: 22188-BID    ESTIMATE RUN 06/02/2021

PROJECT: FSA0503-094                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:41:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0335 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0340 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

CAT 32,500.000.0035,000.00CURRENT AMT0400 $ $ $

$ 301,280.50228,909.00$1,969,229.02$CURRENT AMTPROJECT TOTAL


